
Federal EIS Timeline - SH 45-SW
Task
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Notice of Intent to prepare an EIS - 2 mos  

(includes preparation and review)

Coordination Plan - 6 mos               (preparation 

and approval) 

Public Scoping Meeting  - 7 mos          (planning, 

coordination and reporting) 

Alternatives Development - 2 mos                c       

Public Scoping Meeting # 2 - 5 mos         (planning 

coordination and reporting)

Refine & Evaluate Preliminary Alternatives  2 

mos  (based on public input)

Prepare Draft EIS  - 8 mos               (biological 

assessment and public meeting) 

Review by TxDOT and FHWA ** - 11 mos       

(review & revisions)

Section 7 Consultation - 5 mos                     c

Approval for Circulation & Comment Period - 3 

mos

Public Hearing Process  - 8 mos                    c

Final EIS Preparation - 12 mos                review, 

circulation, comment period and complete USFWS  

coordination 

Decision  - 2 mos                                            c

**List of agencies to review include:  Source Information: TxDOT

Department of Housing and Urban Development, 

USACE 

Department of Agriculture

Department of Interior

Governor’s Office of Budget and Planning

FHWA

Federal Railroad Administration

Texas Parks and Wildlife Department

Texas Commission on Environmental Quality

Texas Historical Commission

Months to Complete (NOTE: Some tasks are performed concurrently)


